

	Procurement of Provision of Transition Materials in the Implementation of MATATAG Curriculum(Savings)	CID	NO	NP - Small Value Procurement	N/A	18-Nov-25	N/A	N/A	21-Nov-25	N/A	N/A	25-Nov-25	26-Nov-25	11-Dec-25	12/12/2025			GoP	87,739.00	87,739.00			5,500.00	5,500.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of labor for the construction of Guard House	CID	NO	NP - Small Value Procurement	N/A	19-Nov-25	N/A	N/A	24-Nov-25	N/A	N/A	21-Nov-25	N/A	24-Nov-25	N/A			GoP	35,000.00	35,000.00			35,000.00	35,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of Meals for the conduct of a day with school leaders Strengthening the Implementation of Induction Program for Beginning Teachers	SGOD	NO	NP - Small Value Procurement	N/A	21-Nov-25	N/A	N/A	27-Nov-25	N/A	N/A	27-Nov-25	N/A	28-Nov-25	N/A	4-Dec-25	4-Dec-25	GoP	37,500.00	37,500.00			36,000.00	36,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of Snacks for the Orientation of Reach (Results-Driven Efforts for Academic Competence and Holistic Learning) Program	CID	NO	NP - Small Value Procurement	N/A	21-Nov-25	N/A	N/A	26-Nov-25	N/A	N/A	27-Nov-25	N/A	7-Dec-25	N/A	16-Dec-25	16-Dec-25	GoP	16,000.00	16,000.00			16,000.00	16,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of Meals for the Re-Orientation on the Parts of the lesson Plan to be Delivered Daily in the MAPEH Learning Area	CID	NO	NP - Small Value Procurement	N/A	24-Nov-25	N/A	N/A	27-Nov-25	N/A	N/A	27-Nov-25	N/A	2-Dec-25	N/A	2-Dec-25	2-Dec-25	GoP	29,500.00	29,500.00			27,594.00	27,594.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of Office Equipment and Supplies for the Procurement Section	OSDS	NO	NP - Small Value Procurement	N/A	24-Nov-25	N/A	N/A	27-Nov-25	N/A	N/A	27-Nov-25	N/A	2-Dec-25	N/A	9-Dec-25	9-Dec-25	GoP	46,632.00	46,632.00			44,825.00	44,825.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of supplies and materials for the conduct of a day with school leaders Strengthening the Implementation of Induction Program for Beginning Teachers	SGOD	NO	NP - Small Value Procurement	N/A	24-Nov-25	N/A	N/A	27-Nov-25	N/A	N/A	27-Nov-25	N/A	4-Dec-25	N/A	4-Dec-25	4-Dec-25	GoP	7,500.00	7,500.00			5,550.00	5,550.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of Meals and Accommodation during the RENEWED: An amplified Training-Workshop on Research Management	CID	NO	NP - Small Value Procurement	N/A	24-Nov-26	N/A	N/A	11-Dec-25	N/A	N/A	11-Dec-25	N/A	11-Dec-25	N/A		0-Jan-00	GoP	159,000.00	159,000.00			153,700.00	153,700.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of Laptop for Human Resources and Development	CID	NO	NP - Small Value Procurement	N/A	24-Nov-25	N/A	N/A	27-Nov-25	N/A	N/A	27-Nov-25	N/A	12-Dec-25	N/A	6-Jan-25	6-Jan-25	GoP	42,848.00	42,848.00			39,579.00	39,579.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of meals for the conduct of a day with school leaders Strengthening the Implementation of Induction Program for Beginning Teachers	SGOD	NO	NP - Small Value Procurement	N/A	24-Nov-25	N/A	N/A	27-Nov-25	N/A	N/A	27-Nov-25	N/A	2-Dec-25	N/A	4-Dec-25	4-Dec-25	GoP	37,500.00	37,500.00			36,000.00	36,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of Meals with Accommodation and venue for the conduct of Revisiting and Rekindling Instructional Supervisory Practice-Batch 3	CID	NO	NP - Small Value Procurement	N/A	24-Nov-25	N/A	N/A	27-Nov-25	N/A	N/A	1-Dec-25	N/A	5-Dec-25	N/A		0-Jan-00	GoP	315,000.00	315,000.00			294,000.00	294,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of equipment for illustrations in Cartooning for LR Development	CID	NO	NP - Small Value Procurement	N/A	24-Nov-25	N/A	N/A	27-Nov-25	N/A	N/A	5-Dec-25	10-Dec-25	10-Dec-25	10-Dec-25	18-Dec-25	18-Dec-25	GoP	63,400.00	63,400.00			58,600.00	58,600.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of supplies for the Division-Orientation Training Workshop on the Different Special Needs Program (SNED) Implementation	CID	NO	NP - Small Value Procurement	N/A	24-Nov-25	N/A	N/A	4-Dec-25	N/A	N/A	4-Dec-25	N/A	4-Dec-25	N/A	5-Dec-25	5-Dec-25	GoP	8,700.00	8,700.00			5,869.00	5,869.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of ledwall with standby generator set for the ORAWA awarding ceremony	CID	NO	NP - Small Value Procurement	N/A	25-Nov-25	N/A	N/A	26-Dec-25	N/A	N/A	26-Dec-25	5-Dec-25	17-Dec-25	17-Dec-25	13-Jan-26	13-Jan-26	GoP	40,000.00	40,000.00			40,000.00	40,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of Lights and Sounds for the 2025 ORAWA Awarding Ceremony	CID	NO	NP - Small Value Procurement	N/A	25-Nov-25	N/A	N/A	26-Dec-25	N/A	N/A	26-Dec-25	N/A	9-Jan-25	N/A	13-Jan-26	13-Jan-26	GoP	40,000.00	40,000.00			40,000.00	40,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of materials (button pins) for ORAWA 2025	CID	NO	NP - Small Value Procurement	N/A	25-Nov-25	N/A	N/A	3-Dec-25	N/A	N/A	3-Dec-25	N/A	4-Dec-25	N/A	9-Dec-25	9-Dec-25	GoP	6,400.00	6,400.00			4,200.00	4,200.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of office supplies for ORAWA 2025	CID	NO	NP - Small Value Procurement	N/A	26-Nov-25	N/A	N/A	1-Dec-25	N/A	N/A	26-Dec-25	N/A	7-Jan-26	N/A			GoP	2,480.00	2,480.00			1,472.50	1,472.50			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of office supplies (pins) for ORAWA 2025	CID	NO	NP - Small Value Procurement	N/A	26-Nov-25	N/A	N/A	1-Dec-25	N/A	N/A	26-Dec-25	N/A	7-Jan-25	N/A	12-Jan-26	12-Jan-26	GoP	2,480.00	2,480.00			1,472.50	1,472.50			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of materials for the Division Cliniquing of 2025 DSFC Winners (RSPC Qualifiers)	SGOD	NO	NP - Small Value Procurement	N/A	27-Nov-25	N/A	N/A	2-Dec-25	N/A	N/A	4-Dec-25	N/A	22-Dec-25	22-Dec-25	26-Dec-25	26-Dec-25	GoP	8,700.00	8,700.00			5,869.00	5,869.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of Meals and Snacks for the Conduct of the 2nd Division Sports Tournament	SGOD	NO	NP - Small Value Procurement	N/A	27-Nov-25	N/A	N/A	N/A	N/A	N/A	26-Dec-25	N/A	5-Jan-25	6-Jan-26			GoP	45,000.00	45,000.00			44,850.00	44,850.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of meals and services for ORAWA 2025	CID	NO	NP - Small Value Procurement	N/A	27-Nov-25	N/A	N/A	2-Dec-25	N/A	N/A	4-Dec-25	5-Dec-25	12/5/25	12/5/25	13-Jan-26	13-Jan-26	GoP	122,500.00	122,500.00			113,400.00	113,400.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of meals for the conduct of Orientation on the Utilization of the TL Resource Package for the Enhancement of the Science Process of Skills of Grade 3-6 Teachers	CID	NO	NP - Small Value Procurement	N/A	27-Nov-25	N/A	N/A	2-Dec-25	N/A	N/A	4-Dec-25	8-Jan-25	8-Jan-25	8-Jan-25	1/14-15/26	1/14-15/26	GoP	65,600.00	65,600.00			57,236.00	57,236.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of materials/supplies for ORAWA	CID	NO	NP - Small Value Procurement	N/A	27-Nov-25	N/A	N/A	2-Dec-25	N/A	N/A	3-Dec-25	5-Dec-25	17-Dec-25	17-Dec-25	12-Jan-26	12-Jan-26	GoP	66,070.00	66,070.00			59,670.00	59,670.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of Meals for the Division-Orientation Training Workshop on the Different Special Needs Program (SNED) Implementation	CID	NO	NP - Small Value Procurement	N/A	27-Nov-25	N/A	N/A	2-Dec-25	N/A	N/A	4-Dec-25	5-Dec-25	12/5/25	12/5/25	1/22-23/26	1/22-23/26	GoP	120,000.00	120,000.00			87,600.00	87,600.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	Procurement of Office School Supplies for the ARAL Program	CID	NO	Competitive Bidding	N/A	29-Nov-25	12/9/25	12/9/25	18-Dec-25	18-Dec-25	12/22/25	23-Dec-25	23-Dec-25	26-Dec-25	9-Jan-26	22-Jan-26	22-Jan-26	GoP	1,298,020.00	1,298,020.00			1,120,030.00	1,120,030.00			COA, BSP, CARTAS	12/9/25	12/9/25	18-12-2025	18-12-2025	12/22/25			
	Procurement of appropriate furniture for various units and personnel, thereby enhancing operational efficiency, employee well-being, and alignment with QMS standards	CID	NO	Competitive Bidding	N/A	29-Nov-25	12/9/25	12/9/25	18-Dec-25	18-Dec-25	12/23/25	23-Dec-25						GoP	1,500,000.06	1,500,000.06			1,398,960.00	1,398,960.00			COA, BSP, CARTAS	12/9/25	12/9/25	18-12-2025	18-12-2025	12/23/25			

