

Procurement of Meals and Value for the Launching of Project SHARP (School and Home Academic and Reading Program)	CD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 7, 2022	June 7, 2022	June 8, 2022	June 9, 2022	June 22, 2022	June 22, 2022	GoP	80000	80,000.00		78000	78,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
Procurement of Common Use Supplies and Equipment for 2nd Quarter 2022 (2024 PS)	OSGS	NO	NP-53.6 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 15, 2022	N/A	June 15, 2022	N/A	June 18, 2022	June 23, 2022	GoP	40333.81	40,333.81		40333.81	40,333.81		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
Total Alloted Budget of Procurement Activities																					764156.61															
Total Contract Price of Procurement Activities Conducted																					764156.61															
Total Savings (Total Alloted Budget - Total Contract Price)																					0															

ON-GOING PROCUREMENT ACTIVITIES																																				
Procurement of Materials for Office Use	OSGS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 21, 2022	N/A	June 21, 2022	N/A			GoP	12000	12,000.00		9850	9,850.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A					
Procurement of T-Shirts and Polo Shirts for the SBFP Glance on the New Normal 2022 and Awarding of Division Best SBFP Institutions	SOGD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 21, 2022	N/A	June 21, 2022	N/A			GoP	25950	25,950.00		23550	23,550.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A					
Procurement of Prizes for the SBFP Glance on the New Normal 2021 and Awarding of Division Best SBFP Institutions	SOGD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 21, 2022	N/A	June 21, 2022	N/A			GoP	5500	5,500.00		4236	4,236.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A					
Rental of Venue for the SBFP Glance on the New Normal 2022 and Awarding of Division Best SBFP Institutions	SOGD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 21, 2022	N/A	June 21, 2022	N/A			GoP	20000	20,000.00		18000	18,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A					
Supply and Delivery of Tablets for the Provision of Learning Resources in the Implementation of Basic Education Learning Continuity Plan (BES-LCP) (Pilot)	CD	NO	Competitive Bidding	June 15, 2022	June 21, 2022	June 28, 2022												GoP	3,087,000.00	3,087,000.00					COAGSPRICE	June 21, 2022	June 21, 2022	June 21, 2022	June 21, 2022	June 21, 2022	June 21, 2022					
Total Alloted Budget of On-going Procurement Activities																					3150430															

Prepared by:

DINNAH A. BANARES
 BAC Secretariat

Recommended for Approval by:

ARVIN R. SESE
 BAC Chairperson

APPROVED:

FATIMA D. BUEN
 Head of the Procuring Entity